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PROJECT PURPOSE AND GOAL 

The Financial Services Project (FSP) was approved in June 1990, and signed on May 31, 
1991, "to create an institutional environment that fosters secure, efficient financial 
intermediaries serving small and medium scale savers and borrowers." 

With the FSP, the Mission's goal was to improve financial intermediation in Costa Rica, 
in order to increase the mobilization of domestic resources, improve their allocation to 
productive activities, and expand the degree of access to financial services, both loans 
and deposit facilities, for wider segments of the population. The Mission's basic 
assumption was that increased financial liberalizatioq would augment savings flows, 
improve the productivity of investment, and spur growth. The objectives of the FSP were 
to contribute to the continuation of the financial liberalization efforts of recent years, 
promote efficiency in financial markets, and increase access to financial services for 
groups that have been at the margin of formal finance. 

The Project's objectives and implementation are divided into three major components: 

-- policy analysis and reform, operating at the macroeconomic level to ensure 
a policy environment favorable to the expansion of financial services. 

-- prudential supenhion, operating at the regulatory level to strengthen 
supervision of financial institutions, and specifically the security of savings 
and loan cooperatives 

-- financial management and innovation, operating at the level of individual 
intermediaries to demonstrate a range of financial innovation to improve 
services to protect clientele. 

PROJECT BACKGROUND 

Financial reform is a process requiring public consciousness, political will, and knowledge 
and technical skill of the experts in the area. It is a long process requiring change in 



attitude or mentality on part of the larger public and politicians. USAlD began work with 
the GOCR to promote financial reform since 1982. However concentrated financial reform 
efforts began in Costa Rica in 1986, leading to the freeing of interest rates, the elimination 
of portfolio requirements and other qualitative controls on credit, the expansion of private 
bank activities, and some initial efforts at strengthening prudential supervision. 

The Financial Services Project (FSP) was the result of the Grant Agreement between the 
Government of Costa Rica (GOCR) and USAID/Costa Rica, signed on May 31, 1991 
(USAID Project No.515-0247) for the sum of $8.4 million, later reduced to $5.3 million due 
to USA1 D budget constrictions.. 

The implementation of the FSP required various approaches to finance the project 
activities. First, Ohio State University Rural Finance Program (OSU) was secured under 
the USAID/Washington Cooperative Agreement on Financial Resources Management 
(FIRM), for the sum of $1.6 million, to provide research, policy analysis, and technical 
assistance to the different institutions involved. Project implementation began in October, 
1991, for an expected duration of four years. The bulk of the efforts were directed at 
supporting GOCR efforts at policy development and financial sector management, and 
supporting GOCR efforts in the area of legislative reform. OSU sub-contracted with 
"Academia de Centroamerica" (Academia), in San Jose, to facilitate implementation in the 
field. The OSU agreement ended on December 3lll994. 

The Mission then utilized a Grant Agreement with Academia for the period December 1, 
1994 to December 31, 1995 obligating the sum of US$ 840,000. Under this grant, 
Academia worked more closely with the Central Bank on policy reform, and with the 
Legislative Branch to draft the financial reform proposals and follow them through the legal 
system. Academia also provided technical assistance to the Superintendency of Financial 
Institutions to analyze and improve supervisory systems. In addition Academia worked to 
further investigate and develop innovations with micro enterprise credit institutions, among 
other research and dissemination activities. 

A Cooperative Agreement between the National Federation of Savings and Loan 
Cooperatives (Fedecredito) and USAIDICosta Rica was also signed on May 31, 1991 for 
the sum of $3.2 million (later reduced in 1994 to $2.7 million). The purpose of this 
Cooperative Agreement was to provide support for the regulation and supervision of 
savings and loan cooperatives, and to develop the required systems. To improve the 
security and financial solvency of the credit unions, implied working on three levels: the 
member cooperatives, the National Federation of Cooperatives, and the government 
regulation organisms. The following objectives were used as directives: 1) improving the 
safety and soundness of credit unions as financial intermediaries, 2) building public 
confidence in the credit union movement, 3) strengthening the regulatory infrastructure to 
protect the savings of credit union members, and 4) creating model strategies for financial 
intermediaries to use to protect savings. 



Under the Cooperative Agreement Fedecr6dito/USAID8 Fedecredito was to contract the 
World Council of Cooperative Credit Unions (WOCCU) to provide technical assistance in 
the development of the different components. The Fedecr6dito/WOCCU contract was 
signed on October 30, 1992 for the length of the FSP. 

Other FSP activities were also directly financed through PlO/Ts applied mostly to 
invitational travel, information system consultants, project management advisors, and 
evaluation for the sum of US $200,000. 

MAJOR OUTPUTS AND ACCOMPLISHMENTS 

Under the FSP, the Mission expected to achieve the objectives through three closely 
linked activities: policy analysis and reform, prudential supervision, improved management 
of financial institutions and innovation in the informal sector. This section of the Close-Out 
Report will look at each component and the contribution made by the individual contractors 
and grantees. 

POLICYANALYSIS AND REFORM COMPONENT 

The policy analysis and reform component focused on the Central Bank management of 
factors affecting the financial sector and the legislative reform needed to eliminate 
distortions to make the sector more competitive. 

Accomplishments under the OSU agreement 

1. The FSP contributed to the process of financial reform first by evaluating the results 
of previous financial reform measures which led to the design of new reform initiatives. 

2. A main topic for policy debate in late 1991 - early 1992 was the relationships among 
the rate of devaluation, the rate of domestic inflation, interest rates, and the fiscal deficit. 
The FSP contributed to this debate through the discussion of models to explain those 
relationships, involving authorities and representatives of international agencies. This 
debate led to the abandonment of the crawling-peg foreign exchange regime, the adoption 
of a freely-floating exchange rate, and the liberalization of the capital account of the 
balance of payments in April, 1992, which has been one of the most important policy 
reforms in Costa Rica in recent years. 

3. In order to promote new financial reforms, a committee of experts was convened in 
an effort to arrive at a technical and political consensus. A valuable interaction took place 
with the Inter-American Development Bank, and policy reform recommendations were 



presented for discussion by the Legislative Committee. This committee debated issues 
related to instruments of monetary control and the independence of the Central Bank, the 
legal framework for the private and state-owned banks, and the role of prudential 
supervision during the 1992-1 993 period. 

4. Substantial success was achieved in improving the policy and regulatory 
environment for financial sector performance during 1992-1993, primarily through 
assistance to the GOCR in developing policy and regulatory changes implemented through 
Central Bank administrative actions. 

5. Specific outputs of the policy analysis and reform component include directed 
research, technical assistance, policy advice, public debate, training, dissemination of 
reform information and research through the publication of 5 books, 43 technical articles 
and 45 editorials, as well as through 28 seminars, 31 conferences and 8 study tours for 
Central Bank officials and legislative representatives. 

6. The Central Bank Law amending the previous was drafted and approved by the 
Special Commission on Financial Reform of the National Assembly, but the law was 
stymied by the electoral process and the change in administration in May 1994, which 
stopped its discussion in the General Assembly. 

Accomplishments under the Academia Cooperative Agreement 

1. A major accomplishments in 1995 was the passage of the new Central Bank 
legislation on October 25, which paved the road for further improvements in the Costa 
Rican financial sector. The FSP financed a legislation project coordinator and several 
technical consultants for the Special Commission on Financial Reform to draft the fills for 
discussion. This legislation envisages important changes to increase financial sector 
efficiency, and includes provisions to strengthen the Central Bank's autonomy and the 
capability of the supervisory agency to exercise prudential supervision. The former 
regulatory body AGEF is transformed into the General Superintendency of Financial 
Entities (SUGEF), ruled by a board of directors (not the Central Bank), with power to 
intervene any financial intermediary and to set capital base requirements and risk 
standards. 

2. The challenge in 1996 for the Special Commission for Financial Reform is to submit 
for approval reform legislation for the financial system as a whole, particularly dealing with 
competition and market integration. The proposed legislation attempts to reduce the 
current fragmentation of the financial system caused by discriminatory regulations, implies 
changes to current legislation ruling state-owned banks, foreign banks, credit unions, and 
other financial entities. FSP consultants drafted this legislation and the bills are being 
considered by the Central Bank and SUGEF authorities for comments. 



3. The FSP also supported the reforms through providing technical assistance, field 
trips, and seminars to disseminate the state of the art in financial reforms world wide. 

4. Several background studies were prepared by experts, including the following 
outputs: 

Financina of Housina- a very useful tool the drafting of new legislation which 
transforms the mutual into private banks dealing with housing financing. 

Financial Openness to Foreian Banking--an analysis of the Mexican experience in 
foreign banking, useful for legislators in drafting the foreign banking legislation. 

Linkina fiscal and monetary sectors-a paper based on the Inter American Monetary 
Fund approach on macroeconomic balances, however it was not considered to 
have provided new insights. 

Management of bankina crisis bv Central Banks--a collection of Central Bank 
experiences in managing banking crisis indicating the underlying idea that if 
reforms develop faster than prudential supervision this may to financial crisis. It is 
a useful technical tool providing guidelines for designing a strategy to prevent and 
manage financial crisis, as an alternative to simply bailing out banks in distress, 

Aaenda for further reform: a summary of achievements and listing of pending 
issues useful as a guide for future reform. 

5. A training program for the Central Bank staff was implemented to improve technical 
capability in analyzing macroeconomic data and proposing policy recommendations to 
deal with economic and financial issues. 

6. The abolition of the state-owned bank's monopoly on checking accounts is a 
fundamental change within the Costa Rican financial sector, however, the inefficient 
clearing system in the country proposed a major problem to keep banks competitive. The 
FSP financed a pre-feasibility study indicating the terms of reference to establish the 
general framework, services, and cost of computer equipment required to develop an 
integrated System of Financial Services for an national payment system. The 
implementation of the new system is expected to begin in October 1996. 

PRUDENTIAL SUPERVISION COMPONENT 

A key ingredient in a successful financial reform is the strengthening of the prudential 
supervision tools. An important task for the FSP has been the amplification of the 



supervisory role played by AGEF, and the institutional building to meet the new obligations 
of a Superintendency. Non-bank financial intermediaries pose special challenges for the 
supervisory authorities. Likewise it was important to help informal financial institutions 
obtain financial solvency and recover the public's confidence after the liquidity crisis that 
the credit union system had faced in 1989. 

Accomplishments of the OSU Agreement 

1. The FSP was involved in the debate about a new organizational structure for this 
office, and the need to extend its responsibilities to all financial institutions to provide a 
more secure financial market for the savers. This was a period of consciousness raising 
among financial institution representatives, legislators and the general public. 

Accomplishments of the Academia Agreement 

1. As indicated previously, the FSP consultants drafted a reform proposal and worked 
with the Special Commission on Financial Reform to create a new regulatory body, 
transforming the General Auditor of Financial Entities (AGEF) to that of a General 
Superintendent of Financial Institutions (SUGEF), extending its responsibilities and 
jurisdiction to all financial intermediaries. This legislation passed in October 1995 implied 
major organizational restructuring and training for the AGEF personnel. 

2. Technical assistance to SUGEF had important implications for the Costa Rican 
financial sector and the economy in general. This helped meet the IDB's conditionality 
under SAL Ill, which required the GOCR to set up an action plan to enforce prudential 
supervision. According to SUGEF officials, without the technical assistance provided 
under the FSP, it would have been very difficult to comply with IDB's conditions. 

3. Providing technical support to the SUGEF was one of Academia's most ambitious 
activities which would set the basis for developing technical and administrative changes 
to strengthen SUGEF's supervisory capability. Technical assistance included a diagnosis 
of needs performed by expert international consultants, and the consequential design of 
a strategic plan. This was followed by the design of a human resource training plan 
including techniques to evaluate a banks' patrimony sufficiency, preparation of supervision 
and inspection handbooks, and the design of instruments to monitor financial 
intermediaries performance. Due to PACD time restrictions, the FSP financed only the 
initial three month period of the training plan. However, given that the institution has been 
criticized as inefficient to prevent financial crisis, the SUGEF is committed to continue the 
training process at all costs. 



Accomplishments of the Fedecr6dito Agreement 

1. A major accomplishment of Fedecredito has been the culmination of its efforts in 
drafting the Supervision of Savings and Loan Cooperatives reform law for new credit union 
legislation. Fedecredito brought together legislators and cooperative managers to discuss 
and analyze issues. In April 1994 the law was passed and the General Auditor of 
Financial Institutions' (AGEF) authority was expanded to include credit unions. Due to 
Fedecr6dito1s efforts under the FSP, the passage of this Financial Supervision of Savings 
and Loan Cooperatives Law provided the cooperatives with more than a two year head 
start over other financial institutions, since the Financial Institution Supervision Bill was not 
passed until October 1996. 

2. By law AGEF initiated supervision in November of 1994, but had not provided 
guidelines for supervision and reporting. Fedecrkdito and WOCCU provided technical 
assistance to AGEF to help train the AGEF personnel in the organization and function of 
Cooperatives. 

3. Fedecrbdito also assumed the responsibility of providing technical assistance and 
training to prepare the member Savings and Loan Cooperatives to comply with the new 
information and accounting procedures required established in the April 1994 law, by 
working to strengthen the cooperatives financial solvency, and to complete the 
implementation of standard policies, norms, and operating systems in order to improve 
management effectiveness and to control adherence to prudential regulation. 

4. AUDICOOP, an organizational unit providing auditing and prudential supervision 
services to member cooperatives as a semi-decentralized organizational unit within 
Fedecrbdito, was organized and staffed in July 1993. AUDICOOP was approved by the 
SUGEF as an auxiliary auditor in May 1996. 

t 

5. AUDICOOP has been effective in developing manuals and procedures for 
standardizing the members' financial systems and reporting. Currently all financial reports 
abide by the SUGEF regulations, and reports are being sent by the cooperatives to 
AUDICOOP bimonthly as a preventive measure of supervision. AUDlCOOP has 
performed financial or operational audits on all of the 50 member cooperatives. The final 
evaluation report on Fedecr6dito1s technical assistance indicates that the general 
managers of the cooperatives rated very highly the AUDICOOP assistance, and 65% are 
contracting AUDICOOP's audit services because they find them to be excellent quality and 
within the market range of costs. 



FINANCIAL MANAGEMENT AND INNOVATION 

The financial management and innovation component implied institutional strengthening 
and innovations to assure credit to small and micro enterprise clientele. During the first 
three years, OSU extended assistance to three large NGO's (Acorde, Avance, FINCA). 
However, throughout the four and a half years of the FSP, assistance was provided 
basically to two "federations" to help meet the project objectives of sound management and 
financial solvency for organisms that deal directly with the savings of the less advantaged; 
these were Fl NCA and Fedecredito, 

The 1987-1 989 financial crisis provoked in the savings and loan cooperatives a weakness 
in the financial and social structure, deteriorating their images and causing serious liquidity 
problems. Two factors openly influenced the liquidity and profit of the cooperatives: the 
loss or reduction in members' savings and term deposits, and the recuperation of credits 
with the consequential effect in payment default. Jhe FSP provided training and technical 
assistance to Fedecredito personnel, who in turn worked directly with the cooperatives. 

Under this section, the accomplishments include efforts of OSU/ Academia and 
Fedecr6dito to improve administrative procedures, increase market penetration, and 
develop innovative financial products. 

Accomplishments of the OSU Agreement 

1. In the area of micro enterprise finance, OSU completed diagnostic studies of the 
Asociaci6n Costarricense de Desarrollo (ACORDE), a second-level organization for 
NGO's, the Fundaci6n Integral Campesina (FINCA)), with its network of 180 community 
banks, one of the most important organizations that supply financial services to rural micro 
enterprises, and Avance Microempresarial, an urban NGO with a large credit portfolio. 

2. The FSP also assisted the Government of Costa Rica to design and implement with 
the American Development Bank an institutional mechanism for the disbursement of a 
large ID6 loan for microenterprise credit activities. 

3. Academia, sub-contracted by OSU, provided technical assistance to ACORDE, In 
the mid-term evaluation ACORDE highly rated Academia assistance, and indicated that 
it has reached a self-sufficiency level. It has increased interest rates and lowered 
administrative costs. 

4. FINCA also has rated well the assistance provided by Academia. Technical 
assistance included preparation of an organizational manual emphasizing decentralization 
and financial assistance in the form of strategic financial projections for alternative means 
of attaining self-sufficiency. 



5. An innovation of OSU was the design of "Certificados de Aportacibn Patrimonial" 
(CAPs) which was implemented in 20 FINCA community banks. The CAPs are "stock"in 
the bank as patrimony to better define the owners. 

6. In general outputs of the financial management and innovations component 
consisted of direct research and dissemination on Costa Rican microenterprise financing, 
management training, and institutional strengthening; two books, 40 technical papers and 
operational manuals; five seminars for 359 participants; and two observational trips for 
different policy makers and managers. 

Accomplishments of the Academia Agreement 

1. The efforts of Academia were directed at continuing efforts of the previous 
experience: the development of manuals, training and technical assistance to community 
banks in development of accounting systems, savingslcredit policies, and capital 
strengthening through the "CAPs". Beneficiaries of the training were over 500 promoters 
and rural bank board members of FINCA. 

2. The efforts of Academia also included an evaluation of the status of the "Juntas 
Rurales" (small farmer directive boards of the National Bank rural branches), in order to 
analyze an innovative service in credit. The evaluation proposes an institutional 
transformation of the "Juntas" and a new concept of development banking. 

Accomplishments of the FedecrGdito Agreement 

1. Fedecredito re-organized its technical assistance model, and with WOCCU 
assistance in the first months of 1995, designed a Directed Integrated Technical 
Assistance Model, which addressed the needs of the cooperatives, and improved the 
efficiency in the use of human resources. WOCCU elaborated a new methodology for 
diagnosis of the cooperatives' status, which allows for the measurement and monitoring 
of the gap between the financial and administrative structure of the cooperatives and the 
respective parameters of a solvent and secure structure. This new TA methodology is an 
improvement over the prior strategy of dealing with all the different needs of the 
cooperatives in a general manner, i.e. the same service for all cooperatives regardless of 
their size and needs. 

2. As a major accomplishment under the goal of financial stability the Program for 
Total Restructuring (RETO), was implemented, thereby providing assistance to a group 
of currently 22 cooperatives that chose to be involved after having analyzed the results of 
the diagnosis which indicated the gap between the ideal model and status of their 
cooperative. This program allows for technical assistance in the area of planning, 



marketing, finances, organization, and human resources. The RETO program supports 
and challenges the cooperative until it can reach a competitive status, which will permit 
the cooperative to then form part of the "Zurqui lnitiative". 

3. The Zurqui lnitiative increases the cooperatives competitive capacity with 1) 
integrated financial products such as the credit card (FEDECARD), debit card and others, 
2) an intensive advanced technology to interconnect the cooperatives on a national level 
to provide a better service, 3) an aggressive effort of shared marketing on a national and 
local level to be positioned as "everybody is Federed" , and 4) a public image of sound 
solid integrated financial institutions. The outputs are literally translated into an inter- 
cooperative credit card of local and international service, a debit card that can be applied 
at any of the participating cooperatives and commercial businesses, long-term savings 
plans, insurance policies, the Master Savings Account, connectivity between cooperatives 
to check cliental status, withdrawals, automatic cashiers, and information communications 
center. In addition, the marketing campaign to achieve the unified image in the 
cooperatives of Fedecrbdito, positioned as the national network, FEDERED, included 
outputs such as standard building sign, two TV commercials, and publicity publications. 

The outputs under the Zurqui lnitiative were not totally financed by the Project. The 
l n itiative emphasizes the active participation of Fedecredito with the associated credit 
unions in the implementation of strategic products to better position FEDERED in the 
Costa Rican financial market. This shared implementation of responsibilities should lead 
to a higher probability of successful implementation. 

4. Fedecredito with WOCCU's assistance, developed a plan and procedures to 
operate a Structural Strengthening Fund as a complement of the RETO Program, whereby 
the cooperatives who meet their annual goals of reorganization and improved management 
of the financial portfolio are eligible for funds that help resolve their institutional and bad 
debt reserves deficiencies. Participation in the Structural Strengthening Fund will allow 
the cooperatives to become more financially solid entities, and therefore protect the 
savings of the associate members. 

5. The systems and controls of the "Liquidity Facility" were created for a better 
financial administration of the liquidity of the cooperatives, which permitted the operation 
of an inter-cooperative Compensation Chamber to check credits and debits of the services 
rendered in the inter-cooperative interchange of products on a nationwide level. 

6. Project funding of US $270,000 was used to procure the following components to 
support the information technology initiatives: 60 microcomputers, 60 modems, a RlSC 
server to host financial databases from selected credit unions, four laptops, one desktop, 
one laser printer, and presentation equipment. Although a modest contribution to the 
overall information technology system being developed by Fedecredito and the associated 
credit unions, this equipment helped initiate the process. 



Thirty-six Project funded microcomputers and modems support the credit card 
program at 36 cooperatives; the other 14 support an information training center 
established in Fedecrkdito to provide training to the cooperatives' personnel. In addition, 
the technical assistance provided through an IRM contract played an important role in 
defining and initiating the clear path that Fedecrkdito has defined to position itself more 
competitively in today's financial market. 

For two years, Fedecrkdito worked on developing in DOS a system for the financial 
management exclusively for the cooperatives. However, this work was discarded when 
Banca 2000, a modern prepared package of banking software in Fourth Generation 
developed in Costa Rica, was presented to Fedecrkdito, with the option of adapting it to 
the cooperative needs. Currently the operational standardization of the financial 
supervision software for credit unions is in advancing stages. With this new development 
of information systems using Banca 2000 several stages of control will be met: 
standardization of services among the cooperatives, control of accounting information, 
data base for managerial decision making, and a monitoring system to constantly evaluate 
the status of the cooperative within the system. The Project did not finance the purchase 
of the Banca 2000 software, but did finance the information technicians working on the 
adaptation and implementation process. 

7. All of these outputs were part of a process requiring work plans, standardization of 
procedures and equipment, and more that anything an extraordinary effort of training in 
the fields of legislation, financial and economic analysis, strategic planning, marketing 
techniques, managerial leadership, computation, internal control and supervision, and 
financial products. 

8. Other specific outputs include 16 study tours of 75 participants, 42 management 
courses, and several inter-cooperative exchanges. Of thirteen credit unions facing 
extremely serious financial problems, twelve are now considered financially viable entities. 

EVALUATION 

This section reviews the principal recommendations of the three evaluations performed on 
the FSP, and the major outcomes by the end of the Project. A major Midterm Evaluation 
of the FSP, considering all elements of the Project was performed in 1993. in March of 
1996 a Final Evaluation of the Academia Agreement Grant analyzed Project 
implementation and outputs in the policy financial reform component. Also in 1996, an 
Analysis of the Impact of the Technical Assistance provided by FedecrGdito to the 
Cooperatives provided insight as to the Fedecrkdito's effectiveness in meeting Project 
objectives. 



Mid- Term Evaluation, and follow-up of the recommendations 

The Mid-term Evaluation prepared in 1993 on all components of the FSP, analyzed the first 
three years of project implementation. The evaluators indicated one major criticism in the 
financial policy and reform component, which was that "insufficient provision was being 
made for public dissemination and for the contributions that the FSP is uniquely positioned 
to make toward ensuring the continuity and the quality of public debate on financial sector 
policy issues in Costa Rica". The Final Evaluation on the Academia Agreement Grant 
indicates that during 1995 Academia made a successful effort for wider dissemination of 
the Project's outputs through seminars and workshops. All background studies were 
presented and discussed in seminars. 

The Mid-Term Evaluation indicates that much progress had been made during the first part 
of the Project in the institutional development of Fedecr4dito. The organizational 
framework was in place and basic policies and procedures had been designed. The 
enactment of the law regulating the financial intermediation activities of credit unions was 
an important breakthrough for the future of the credit union movement. The Mid-term 
Evaluation recommended that Fedecrkdito develop a technical support work plan to help 
cooperatives increase their own capability to implement standardized accounting norms, 
become more financially solvent, increase their market, and implement credit innovations. 
This recommendation was satisfied during the last year of the Project, with the "lniciativa 
Zurqui" and the RETO Program that provided leadership and guidance to the cooperatives 
to become more financially solvent and competitive. 

The Mid-Term evaluation also recommended that Academia continue supporting FINCA 
with technical assistance and training, activities which were continued in depth during 
1995. However, the Final Evaluation on the Academia Agreement Grant indicates that 
more assistance is still required to reach a point of financial consolidation in the community 
banks. 

In general, the findings of the Mid-Term Evaluation were very positive and the major 
recommendation was to extend the FSP another year in order to continue the efforts 
started in all areas and provide time to reach more concrete results. The Mission followed 
through by extending the FSP through December 31, 1995. A review of the outputs 
indicate that the most impacting results in legislation and supervision were accomplished 
during this final year. 

Final Evaluation on the Academia Grant Agreement 

The Final Evaluation of the Academia Grant Agreement indicated that the fundamental 
change observed in 1995 was the practical focus on the issues, as compared to the 
academic bias observed in previous years by the lead contractor. Significant progress 



on the legislative front was achieved. Most of this success was due to the permanent 
participation of an FSP advisor and short term consultants who worked with the Special 
Legislative Committee on Banking Reform in preparing a new draft Central Bank Law, a 
monetary law, and a law extending the AGEF supervision responsibilities to all financial 
institutions. 

Authorities interviewed in the final evaluation indicate that without the Project, it would 
have been very difficult for legislators to have the technical background and expertise to 
justify and propose policy changes. The background papers provided under the FSP were 
considered useful inputs in supporting financial reforms, because they were prepared by 
experts, and this allowed an optimal use of limited time. 

Authorities believe that the next round of discussions in the General Assembly on the Law 
of the Financial Intermediaries, drafted under the FSP, will not be as difficult as the Central 
Bank Law and Supervisory Law since most of the ideological constraints have been 
overcome. The policy debate is at this point in time more technical and less political. 

Recent Latin American experience shows that reforms toward financial liberalization 
without adequate supervision regulation and skills leads to financial chaos. The FSP 
made a valuable contribution by introducing the idea of prudential supervision in 
conjunction with the other financial reforms. 

The SUGEF auditors agreed that without the FSP, it would have been very difficult to set 
up a new regulatory body for financial institutions. The FSP contributed to a new thinking 
about financial supervision. Under previous regulation, AGEF intervened after an 
institution was declared insolvent; now SUGEF is better prepared to anticipate financial 
crisis. 

Final Evaluation on the Technical Assistance Provided 
under the Fedecr6dito Cooperative Agreement 

The passage of the Law on Supervision of Savings and Loan Cooperatives was a major 
breakhrough for Fedecrkdito in their efforts to make cooperatives conscious of the need 
to work toward financial solvency and security. Cooperatives now had no choice but to 
improve their administrative capacity and financial portfolio. The Mid-Term Evaluation 
indicated that for the remaining portion of the Project during 1995, that Fedecrkdito's 
highest support priorities for the credit unions should include reaching concrete results in 
the following: 

1) Developing innovative saving mobilization products and marketing strategies. 
2) Improving financial and credit policies. 
3) Implementing standard prudential norms and operational and internal control 



systems to strengthen managerial efficacy and improve accountability. 
4) Developing coordination arrangements between AUDICOOP and AGEF to 

ensure that AUDICOOP is able to provide useful support for AGEF. 
5) A study to determine and establish a strategy to increase the credit union's 

permanent capital. 

Although FedecrCIdito spent the first few years directed at developing the adequate support 
structure and the drafting and passage of the Supervision Law, it did indeed redirect its 
priorities to reaching the Project objectives with concrete results over the final year of 
Project implementation. The above five priorities were all achieved as described in the 
section Major Outputs and Accomplishments. 

In the Assessment of the Technical Assistance provided by FedecriSdito to the 
Cooperatives, a qualitative evaluation summarizing the responses of 17 General 
Managers, (35% of the member savings and loan cooperatives), analyzed the direct 
technical assistance F A )  provided by FedecrCIdito to small, medium and large 
cooperatives over the 54 months of the Project. 

In general, all the managers indicated that Fedecr6dito had done an excellent job in 
obtaining input from the cooperatives to help draft the Law of Supervision of Savings and 
Loan Cooperatives, and the consequential analysis of the impact or implications of the law 
in relationship to the cooperative administrative procedures at that time. 

Ninety percent of the managers felt that Fedecredito provided excellent support to the 
cooperatives in updating manuals and reporting procedures through technical assistance 
provided by AUDICOOP in the adjustment of the cooperatives to the new Supervision Law 
over a two year period. The managers felt that their audits were very professional, and 
that the results always were presented in a proactive preventive manner for discussion, 
rather than the usual investigative accusation approach used by most auditors. The 
majority of the cooperatives continue to contract AUDICOOP for annual audits. 

The cooperatives indicated mixed feelings about the improvement of the Office of 
Technical Assistance. The majority (60%) felt that technical assistance had improved 
substantially over the last four years, but many felt that things were about the same. All 
of the cooperatives of the sample did have contact and technical assistance from TA or 
AUDICOOP (generally both) in the past two years. In general, the medium and large 
cooperatives were satisfied with the new direction of technical assistance, and the Zurqui 
Initiative. The small cooperatives generally expressed that Fedecredito TA was generally 
efficient and effective, but that current corporative plans were not economically feasible 
for them. In the case of five small cooperatives in the central area of Cartago, the TA 
advisors have been working with them to consider a merger. The general managers and 
boards members of these cooperatives are currently considering this option and initiating 
the required feasibility studies with Fedecredito. 



In 90% of the sample, the advisors of the TA Office were considered to be good 
technicians with a desire to help the cooperatives resolve their problems, but 100% of the 
general managers complained of the high rotation rate of the TA advisors, which led to 
inconsistency and lack of follow-up. The larger cooperatives felt that although the advisors 
were good technicians, what they require are senior consultants. The large and medium 
large cooperative managers had a good recall of the direct technical assistance provided 
by the different WOCCU consultants over the years. The smaller cooperatives with general 
managers of less technical preparation in the financial area felt that the TA was always 
very helpful. 

Currently, Fedecredito is reorganizing the TA Office to maintain a team of 5 top 
consultants that could be contracted by the cooperatives according to their specific needs. 
This plan responds to the interest of the larger and medium-sized cooperatives. 

The Zurqui lnitiative was well known by all the managers, although only 60% of the sample 
cooperatives is participating in this plan. The medium and large cooperatives are quite 
enthusiastic about the Zurqui Initiative. Some small cooperatives indicate that although 
they cannot participate in the plan, believe the lnitiative to be a positive goal to strive 
toward, and that this lnitiative has further stimulated the integration of the Federation. On 
the other hand, a small percentage of cooperatives felt left out of the interests of 
Fedecredito with the new Zurqui Initiative, which is directed at marketing and financial 
products which are above their financial capacity. 

in general, there was a positive response from all managers when asked what Fedecredito 
had done in the past few years to benefit the federated system. Technical assistance was 
high on the list, in particular in relationship to the Zurqui lnitiative and the RETO Program. 
The outstanding sense is that Fedecredito has taken a turn and is starting to work "as a 
system", with the cooperatives benefit in mind, rather than an entity of its own feeding off 
the cooperatives. This attitude has fomented a higher degree of integration and teamwork 
among the members. 

During the FSP implementation period the cooperatives were disappointed in the results 
of the information system, indicating that Fedecr6dito had promised them a comprehensive 
software designed for the savings and loan cooperatives, but after two years of 
development, there were no results. The cooperatives moved ahead and found their own 
systems and developed the software that they needed, many consulting with one another. 

Meanwhile, after two years of financing the development of a specific information program 
system, Fedecredito decided to purchase a pre-developed banking service software 
program (Banca 2000), and contract the adaptations required for implementation with the 
cooperatives. The software will be sold by Fedecredito to the cooperatives. However, 
only three of the 17 sample cooperatives indicated interest in implementing in the near 



future the Banca 2000 software once adapted; and one of these cooperatives is the pilot 
project which does not have to purchase the software. 

Nevertheless, a great deal of satisfaction is manifested by the managers in reference to 
the interconnection plan to get cooperatives linked on the same system. They consider 
it a good competitive strategy. The FSP did make a modest contribution toward this goal 
with the purchase of 36 PCS, modems, and a RISC server to support the implementation 
of the interconnection plan. 

Fedecredito accredits WOCCU with helping them achieve objectives on a quicker pace, 
applying the adage "No man is prophet in his own territory.' In essence the Fedecrddito 
General Manager and Project Managers felt that they would have achieved the same 
objectives without WOCCU assistance, but that the stimulation and TA to the coops was 
very beneficial to bring about the change in mentality required to support the cooperatives 
to become competitive financial entities in today's market. 

WOCCU assistance passed through different stages, not always consistent with 
Fedecr6dito's thoughts and needs. The first two years were directed mostly to providing 
technical assistance and training for the cooperatives. Although the cooperatives 
recognized this training as valuable, there was a lack of integration with Fedecrbdito. 
The third year was directed at developing accounting manuals that would be consistent 
with the new law and training Fedecrhdito personnel. The last year was directed at 
training Fedecrkdito TA advisors in new models and planning procedures, to promote 
further that last step in change of attitude of the cooperatives toward becoming competitive 
viable financial institutions with new products to offer. 

In summary, Fedecrhdito did meet the Project objectives. Solid bases were established 
to continue the process of improving image, products and services, and the financial 
solvency and security of the savings and loan cooperatives providing a wide range of 
services all over the country to groups that are not serviced by the larger state and private 
banking entities. 

STATUS OF COMPLETION 

PROCUREMENT 

Although originally programmed, there were no procurement procedures for the General 
Auditor of Financial Entities under the FSP. The funds were transferred to other elements 
of the project. 



Fedecrbdito did directly purchase $270,000 in computer equipment under the Cooperative 
Agreement. IRM consultants provided assistance to Fedecredito to develop the terms of 
reference and approve budgets. At the PACD, IRM performed an evaluation of the new 
system and indicated that the system was well implemented and of great utility to help 
meet Project objectives. 

Fedecredito also contracted the World Council of Credit Unions under the Cooperative 
Agreement to provide technical assistance in the different Project objectives. WOCCU 
completed their contract satisfactorily and all financial charges have been reimbursed. 

FlNA NClAL STATUS 

Academia de Centroamericq 
All expenditures were reimbursed. The final 1995 had not questioned costs. The 
remaining funds of US $1 0, 000 were decommitted and de-obligated. 

Ohio State University 
The contract completion date was December 31, 1994. As of 5/30/96 the sum of $315,425 
remained in the project to cover Advance of Charges (AOCs) that were being processed 
by USAID/Washington. The USAID/CR CONT office and the Project Officer did everything 
possible to have Washington forward the AOCs during the year 1995 up to June 1996, in 
order to decommit the remaining funds. Since the AID/CR Mission was to close out 
programs by July 1996, these funds were decommitted from the project and assigned to 
the Policy and Training Support Project so that the El Salvador Mission would be able to 
forward the AOC payments. 

Fedecrbdito 
All expenditures were reimbursed, and the remaining funds of US$90 were decommitted 
from the Cooperative Agreement. The 1994 audit report has been submitted in draft. 
There are no major findings nor questioned costs. Conversations with the auditors and 
Fedecrbdito indicate that the final report for 1994 and 1995 should be presented by June 
1996. The auditors indicate that at this point the 1995 does not indicate questioned costs. 

Overall FSP P roiecl; 
The Project goals have been successfully completed. All Project funds have been 
decommitted and de-obligated. The two points of remaining unfinished business are 1) 
the pending reimbursement for the AOCs for the OSU contract, and 2) the 1994-95 audit 
findings, if any, on the Fedecrbdito Cooperative Agreement which will have to be followed 
up USAIDICR Controllers Office until time permits or by El Salvador. The FSP can be 
closed out. 



LESSONS LEARNED 

1. The Central Bank Law was drafted for approval by the Commission of the 
Legislation, in the later part of 1993, but the law was stymied by the electoral process and 
the May 1994 change in administration. This led to a change in commission members and 
additional hashing over the law during a two and a half year period before its approval in 
November 1996. A lesson learned for project planning is projects that have strong 
political components or can be affected by the current political issues should be 
programmed to begin and end within the same administration whenever possible to avoid 
rehashing issues and loss of time. 

2. The lead contractor for the first three and a half years of the Project was Ohio State 
University. Although evaluations indicate that the products were of high quality as far as 
legislative reform, the products tended to stay on a theoretical level. Direct results were 
achieved on a practical level during the last year of the project administrated by a local 
NGO. The first few years were used to create consciousness about the need for reform, 
and to guide the legislators in drafting that reform. However, the procedure was more 
directed when the local grantee, Academia, actually hired consultants to draft the reform 
laws for discussion by the Special Commission members. Jhis method allowed the 
members to discuss with more direction any of their misgivings or areas that required more 
research. Having a written draft legislation to analyze made a big difference in producing 
a product within a restricted time period. 

3. The overhead committee of the FSP as conceived was never functional. Although 
the commitment of a highly placed government official, such as the Central Bank 
President, undoubtedly serves to highlight the host country's government support of a 
project and provides access and visibility for project implementors, in practice it is 
unrealistic to expect that a person with such time pressures and responsibilities will be 
able to devote the necessary time and attention to providing project leadership and 
continuity. This is even more difficult to achieve, in a case such as the FSP where the 
project had components that dealt with specific institutions on a micro-level. A more 
practical approach may be to assign counterpart leadership and management 
responsibilities to a senior, but nonpolitical government official from the relevant agency, 
enlisting the support of top political leadership only as needed to accomplish specific 
project objectives. 

4. A broad lesson sited in the Mid-Term Evaluation, that can be gleaned from FSP 
experiences during the first phase is that the pace of change that can be achieved in a 
democracy--absent a major crisis--is inversely proportional to the extent to which 
democratic processes have taken root. Costa Rica is an example of a developing country 
with highly developed democratic institutions and traditions. The legislature has 
considerable say over the policy proposals of the executive branch, and the legislature is 



highly partisan. In such settings the pace of change can be excruciatingly slow to create 
the conditions where a genuine consensus can be achieved. Projects with such goals 
should be aware of the time restraints for project implementation. 

5. In the case of the FSP, the Prudential Regulation and Financial Innovation 
components, originally conceived of as highly conceptual and sector wide in scope, 
became rather narrowly redefined during the project development process towards 
technical assistance activities aimed at particular financial sector institutions. Although 
sector wide efforts to improve prudential regulation and work in developing broadly 
accessible financial innovations can be compatible with macro-level policy development, 
this is not necessarily the case when assisting credit unions in improving self-regulatory 
capabilities or when providing direct technical assistance to PVO umbrella organizations. 
In the FSP, the narrowing of scope for these two components that took place between the 
Project Paper and Grant Agreement stages, led to increased difficulties in project 
coordination during implementation, as implementors were faced with the problem of 
having to coordinate between two dissimilar project segments. 

6. Efforts in the micro enterprise component were not very extensive possibly due to 
Academia being side-tracked by the magnitude of the Financial reform and Supervision 
assistance components. From the onset, a direct grant with another PVO would have 
been more effective to extend the micro enterprise component beyond assistance to one 
or two institutions, and tp produce more impacting research of financial innovations for the 
informal sector. 

7. In general the objectives of the FSP were very global, making it difficult to monitor 
project implementation and measure achievement. Although concrete actions were taken, 
and successful concrete resutts were achieved, (such as the Central Bank Law, Law of 
Supervision of the Cooperatives, the Zurqui Initiative and RETO, training and manuals), 
many expectations of the project results were qualitative, which led to piecemeal 
modification during implementation and difficulty in measuring accomplishment. 

8. Delay in the submission of audit reports is a common problem, especially if project 
agreements coincide with the end of the country's fiscal year. It would be a good practice 
to require semiannual audits in the Agreement to avoid this general problem in project 
supervision and close-out. 


